AMENDMENT TO THE CONTRACT FOR PROFESSIONAL DESIGN AND CONSULTING
SERVICES FOR MAPLEWOOD AND BEECHWOOD CEMETERIES FACILITIES AND
SITE IMPROVEMENT STUDY

This contract amendment (“Amendment”) is dated and entered into as of the 8th day of
December, 2014, between COULTER JEWELL THAMES, PA (“Contractor”) and City of
Durham (“City” or “Owner”).

BACKGROUND. The City and the Contractor entered into a contract titled “PROFESSIONAL
DESIGN AND CONSULTING SERVICES FOR MAPLEWOOD AND BEECHWOOD
CEMETERIES FACILITIES AND SITE IMPROVEMENT STUDY”, dated March 4, 2013.
That contract is referred to as the “Original Contract.” The Original Contract is hereby amended
as follows:

1. Insert the following after the original payment schedule in Article 11.2.1 Basic
Compensation:

The total not to exceed amount of $46,300.00 is hereby increased by a lump sum of One
Hundred Forty-Eight Thousand, Nine Hundred Fifty dollars ($148,950.00) for full design
services, and a not-to-exceed allowance amount of Fifty-Three Thousand, One Hundred and
Thirty dollars ($53,130.00) for additional services, for a revised total not to exceed amount of
$248,380.00. Compensation for this Amendment will be billed hourly according to rates
contained in the “Exhibit A.”

2. Exhibit A - Scope of Work: Design and Consulting Services for Maplewood and Beechwood
Cemeteries Facilities and Site Improvements Study, is amended as follows:

Insert the following section at the end of the Basic Services section of Exhibit A:
10. Amendment 1 Basic Services for this project shall include the following services:

10.1 PROJECT DESCRIPTION — Maplewood Cemetery:
Preparation and submittal of concept plan through construction administration for
improvements at Maplewood Cemetery including:

- Entry columns, new signage and security gates at the University Drive entry,
associated driveway narrowing, sidewalk repair, sidewalk accessibility to the office,
additional office parking, and associated landscaping, and lighting from the entry to
the office.

- Security gates at four secondary entries with improvements to driveway aprons and
associated landscaping. These four entries include the east side of Chapel Hill Road
between sections R and U, the entry off the west side of Kent Street between sections
W and T, the entry off the east side of Kent Street between sections N and K, and the
entry off the east side of Kent Street between sections A and C.

- Relocation of the existing entry on the west side of Chapel Hill Rd, including gates
and repair of abandoned driveway This access relocation is not to disturb any
existing burial sites.

- Asphalt road replacement in selected stretches throughout cemetery (based on
existing conditions as documented in the 2014 study)
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Gravel road repair in historic sections of Maplewood Cemetery

Designation of spaces for soil storage and trash handling. Anticipated that this will
be covered storage in an open roofed structure with appropriate vehicular access and
screening.

Renovation to the existing office space to accommodate handicap accessible toilet
facilities and drinking fountain per code.

New 3,000 sf prefab maintenance building and associated site work to situate
building and meet City of Durham requirements.

Additional improvements required by regulatory agencies as necessary to gain
approvals.

1 storm bmp in area of new buildings

Investigate best water and sanitary sewer service option for the new maintenance
building.

One Level 3 Site Plan review and approval process. The scope of work will be
shown in phases.

10.2 PROJECT DESCRIPTION - Beechwood Cemetery:
Preparation and submittal of concept plan through construction administration for
improvements at Beechwood Cemetery including:

Entry columns, new signage and security gates at the main Fayetteville Road entry,
with associated sidewalk accessibility to the office, additional office parking, and
associated landscaping.

Creation of a separate service area in the northwest corner of the cemetery for soil
storage, trash handling. Much of the soil material storage will be in an open roofed
structure. Appropriate vehicular access and screening.

Asphalt pavement repair in select sections throughout the cemetery, based on those
areas identified in the 2014 study.

Miscellaneous signage and ground stabilization for small disturbed patches
throughout cemetery.

New canopy covered area for non-graveside services. This will include associated
parking and accessibility improvements.

One Level 2 Site Plan review and approval process. The scope of work will be
shown in phases.

Additional improvements required by regulatory agencies as necessary to gain
approvals.

Scope of Amendment 1 Basic Services:
The Consultant shall provide the following limited basic services. Sub consultant Roughton
Nickelson DeLuca architect will provide architectural services along with their sub-consultants.

Task 1: Surveying

la. Topographic Surveying — Maplewood Cemetery

1.1 Prepare a topographic and physical survey of visible conditions and known

underground utilities as marked by NC 811. Survey area will be limited to project
areas as shown on the plan attached to this proposal.

1.2 Partial right of way and topographic survey for the immediate project area.
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1.3 Road width verification in areas where road repair will be done

1b. Topographic Surveying — Beechwood Cemetery
1.4 Prepare a topographic and physical survey of visible conditions and known
underground utilities as marked by NC 811. Survey area will be limited to project
areas as shown on the plan attached to this proposal.
1.5 Partial right of way and topographic survey for the immediate project area.
Task 2: Schematic Design
2a. Schematic Design — Maplewood Cemetery
2.1 Layout scope items as outlined in Project Description.
2.2 Investigate best water and sanitary sewer service option for new maintenance
building.
2.3 Schematic design of new 3000 sf maintenance facility and associated parking in
new service area.
2.4 Schematic design of new trash and soil handling area.
2.5 Review necessity of automated gates at secondary entries. Final determination of
which gates will be automated (requiring electrical service) and which gates will
be manual.

2b. Schematic Design — Beechwood Cemetery
2.5 Layout scope items as outlined in Project Description.
2.6 Schematic design of new covered burial service pavilion and associated parking
and walkways.
2.7 Schematic design of new trash and soil handling area.

Task 3: Design Development / Site Plan Approval
3a Design Development Drawings / Site Plan Approval — Maplewood Cemetery
After Client has signed off on schematic design, the design development drawings will be
initiated for submittal to the City of Durham for site plan approval.
3.1 Design Development Drawings/Site Plan Approval — Maplewood Cemetery
Prepare 50% site drawings showing the following:
e  Existing conditions
e  Demolition plan
e  Layout of site improvements including building footprints and elevations
as required for City review
Preliminary grading plan. If a storm BMP is required, see item 6.
Stormwater impact analysis.
Preliminary lighting plan (assumes Duke Energy lease lights will be used)
Preliminary landscape plan in all project areas
Preliminary details of gates and columns at the University Drive entry
Preliminary electrical plans (calling out need for conduit and meters,
indicating electrical element locations)
e  New building elevations as needed for City review
3.2 Meet with Owner and get design sign off prior to City approval process submittal
3.3 It is anticipated that the project will need a Level 3 Site Plan approval. These
drawings would be sufficiently detailed for the site plan review process.
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3.4 Site plan submittal and revisions for approval.

3.5 Compliance with all design criteria established by local, state, and federal
regulatory agencies, including design of 1 stormwater BMP at Maplewood
Cemetery.

3.6 Preliminary cost estimate to establish construction budget

3.7 Project meetings.

3b Design Development Drawings / Site Plan Approval — Beechwood Cemetery
After Client has signed off on schematic design, the design development drawings will be
initiated for submittal to the City of Durham for site plan approval.
3.8 Design Development Drawings/Site Plan Approval — Beechwood Cemetery
Prepare 50% site drawings showing the following:
o Existing conditions
o Demolition plan
o Layout of site improvements including building footprints and elevations
for service pavilion and soil/trash handling structure as required for City
review

Preliminary grading plan. If a storm BMP is required, see Task 6.

Stormwater impact analysis.

Preliminary lighting plan (assumes Duke Energy lease lights will be used)

Preliminary landscape plan at the University Drive entry

Preliminary details of gates and columns at the University Drive entry

Preliminary electrical plans (calling out need for conduit and meters,

indicating electrical element locations)

3.9 Meet with Owner and get design sign-off prior to City approval process submittal

3.101t is anticipated that the project will need a Level 2 Site Plan approval. These
drawings would be sufficiently detailed for the site plan review process.

3.11 Site plan submittal and revisions for approval.

3.12 Compliance with all design criteria established by local, state, and federal
regulatory agencies, including design of 1 stormwater BMP at Maplewood
Cemetery.

3.13 Preliminary cost estimate to establish construction budget

Task 4: Construction Documentation
4a Construction Documentation — Maplewood Cemetery
4.1 Prepare plans, specifications and support calculations suitable for approvals,
pricing, and construction excluding any street improvements required by the City
of Durham.
e  Demolition plan
Site layout plan
Pavement rehabilitation plan
Grading and drainage plan (see Task 6 for BMP design)
Water and sewer service connection plan
Landscape plan
New columns, gates, and signage plus vehicular and pedestrian pavement
alterations and improvements at the University Drive entry
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e  New columns, gates and signage plus vehicular pavement improvements
at the secondary entries.

e  Electrical circuit design drawings for gate operators for the University
Drive entry

e  Electrical circuit design drawings for gate operators for secondary entries
if chosen by Owner — this is an allowance in the fee schedule

e  Building plans and elevations including PM&E and structural design
details

e  Construction details

e  Technical Specifications

4.2 Submit CD package, including construction cost estimate, to Owner for approval
prior to any formal City approval process submittals.

4b Construction Documentation — Beechwood Cemetery
4.3 Prepare plans, specifications and support calculations suitable for approvals,
pricing, and construction excluding any street improvements required by the City
of Durham.
4.3.1 Demolition plan
4.3.2 Site layout plan
4.3.3 Pavement rehabilitation plan
4.3.4 Grading and drainage plan (see Task 6 for BMP design)
4.3.5 Water and sewer service connection plan
4.3.6 Landscape plan
4.3.7 Building plans and elevations for service pavilion and for soil and
trash handling facility, including PM&E and structural design details
4.3.8 Construction details
4.3.9 Technical Specifications
4.4 Submit CD package, including construction cost estimate, to Owner for approval
prior to any formal City approval process submittals

Task 5: Permitting and Regulatory Approvals
Sa Permitting and Approvals — Maplewood Cemetery
5.1 Provide plans and applications for regulatory approvals including Construction
Drawing application through City of Durham Public Works, right of way
encroachment agreements through NC DOT and City of Durham, and erosion
control permit through NC DENR.

5b Permitting and Approvals — Beechwood Cemetery
5.2 Provide plans and applications for regulatory approvals including Construction
Drawing application through City of Durham Public Works, right of way
encroachment agreements through NC DOT, and erosion control permit through
NC DENR.

Task 6: Storm BMP Design and Permitting — Maplewood Cemetery
6a BMP Design and Permitting — Maplewood Cemetery
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6.1
6.2
6.3

6.4
6.5

6b

6.6
6.7
6.8

6.9
6.10

Design, permitting, additional as-built surveying, and Record
drawings/certification of one above ground stormwater management (SWM) pond
or similar device at Maplewood Cemetery.
Prepare additional drawings, calculations and support data for the Site Plan
Phase
Prepare additional drawings, details and specifications necessary for CD’s and
regulatory permitting
Provide additional Construction Observation phase services
Provide field surveying to determine as-built configuration of SWM
Provide Record Drawings and Certifications to Durham Public Works as
required for sign off from Public Works.

BMP Design and Permitting — Maplewood Cemetery
Design, permitting, additional as-built surveying, and Record
drawings/certification of one stormwater management device (SWM) at
Beechwood Cemetery.
Prepare additional drawings, calculations and support data for the Site Plan
Phase
Prepare additional drawings, details and specifications necessary for CD’s and
regulatory permitting
Provide additional Construction Observation phase services
Provide field surveying to determine as-built configuration of SWM
Provide Record Drawings and Certifications to Durham Public Works as
required for sign off from Public Works.

Task 7: Bidding and Negotiation

This task assumes client takes the lead on bidding and advertising.

7a
7.1
7.2
7.3
7.4

7b
7.5
7.6
7.7
7.8

Bidding and Negotiation — Maplewood Cemetery
Prepare a bid manual using front end documents provided by Owner
Attend and document a pre-bid meeting (1)
Issue addendums and clarifications as needed
Attend one (1) bid opening

Bidding and Negotiation — Beechwood Cemetery
Prepare a bid manual using front end documents provided by Owner
Attend and document a pre-bid meeting (1)
Issue addendums and clarifications as needed
Attend one (1) bid opening

Task &: Construction Observation

8a
8.1

Construction Observation — Maplewood Cemetery

Make site visits, coordinate, run and document bi-weekly project construction
meetings, and provide clarification drawings while the site construction is in
progress to assist the contractor in interpreting the contract documents and to
ascertain the contractor’s conformance with plans, and inform the Owner of any
discrepancies. Scope assumes an 8 month construction duration. Allowance for
8 additional progress meetings over the course of construction.
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8.2 Provide field reports

8.3 Review project site submittals and change orders.

8.4 Review contractor applications for payment

8.5 Review warranty and operation manuals

8.6 Perform substantial completion and final completion inspections.
8.7 Review of final contractor pay application

8.8 Closeout drawings provided to Owner

8b Construction Observation — Beechwood Cemetery

8.9 Make site visits, coordinate, run and document bi-weekly project construction
meetings, and provide clarification drawings while the site construction is in
progress to assist the contractor in interpreting the contract documents and to
ascertain the contractor’s conformance with plans, and inform the Owner of any
discrepancies. Scope assumes a 4 month construction duration.

8.10Provide field reports

8.11 Review project site submittals and change orders.

8.12 Review contractor applications for payment.

8.13 Review warranty and operation manuals.

8.14 Perform substantial completion and final completion inspections.

8.15Review of final contractor pay application.

8.16 Closeout drawings provided to Owner.

Task 9: Additional Services

Additional Services not included in Basic Scope of Services, which can be performed at
the direction of the Owner. In addition to the foregoing being performed, the following
services may be provided upon authorization of the Owner:

Full boundary survey

Additional topographic surveying beyond that described in Tasks 1a, 1b, and
6.

Retaining wall design

Geotechnical investigation and reports during construction phase

Laboratory tests, borings, specialized geological, hydraulic or other studies
recommended by the Consultant or required by the State

Assistance in negotiating for land and easement rights.

Redesigns directed by the Client or other agencies after Site Plans have been
submitted. Site plan will not be initially submitted until Owner has reviewed
and approved them.

Significant redesigns directed by the Client or other agencies after
Construction Drawings have been submitted to Public Works.

Redesigns directed by the Client or other agencies after final plans have been
accepted by the Client.

Re-designs due to unknown or unanticipated field problems including, but not
limited to unsuitable soil and undiscovered utilities.

Environmental Issues

Wetlands delineation and permitting

Design of water and/or Sewer main utility extension

Design of road improvements other than driveway connections
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= Traffic Studies

= Storm water studies or underground storm drainage design except as outlined

in Task 6.

* As-Built record documents requiring survey or PE certification except as

outlined in Task 6.

* Any modifications to the Site drawings other than those described in Tasks 1

through 8 above
* Building permits

3. In Exhibit A - Scope of Work: Design and Consulting Services for Maplewood and
Beechwood Cemeteries Facilities and Site Improvements Study, Section II. Preliminary Project

Design Schedule Summary, add the below preliminary design schedule at the end of Section II:

The following Amendment #1 projected schedule includes City review periods required to
complete the work. The major project milestones include the following:

Milestone Duration
Both Cemetery Sites:

Schematic Design Phase 7 weeks
-Includes Surveys

Design Development Phase 41 weeks
-Includes Site Plan Submittal and Approval

Construction Documentation Phase 20 weeks
Bidding and Negotiation Phase 12 weeks
Construction Observation and Closeout Phase 49 weeks

The estimated duration of the project is 129 weeks. This is a preliminary schedule and will be
updated by the architect at the beginning of the project and at the completion of each phase.

4. In Exhibit A - Scope of Work: Design and Consulting Services for Maplewood and
Beechwood Cemeteries Facilities and Site Improvements Study, Section III. Compensation,
delete the existing table and replace with the following the Phase and Fee Schedule chart:

Original Contract Fee Schedule:

Phase Percentage Base Not to Exceed
Contract Allowance
Amount Amount
Site Investigation and Analysis % $16,700
Phase
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Geotechnical Investigation % $4,000
Concept Design Phase % $13,600
Scope of Work Prioritization %
and Cost Estimation Phase
Cost Estimation Phase % $6,500
Phase I Study Documentation Phase % $5,500
Total Basic Compensation 100% $42,300.00
Total Not to Exceed Allowances 100% $4,000
Total Contract Value $46,300.00

Amendment #1 Fee Schedule:

Base Not to Exceed
Task Contract Amount Allowance Amount
SCHEMATIC DESIGN PHASE- 13%
Task 1a Limited Surveying — Maplewood Cemetery $ 2,950
Task 1b Limited Surveying — Beechwood Cemetery $ 2,400
Task 2a Schematic Design - Maplewood $ 12,600
Allowance for Pavement Geotechnical Testing $ 2,000
Task 2b Schematic Design — Beechwood $ 4,390
Allowance for Pavement Geotechnical Testing $ 2.000
Schematic Design Subtotals $16,990 $ 9,350

DESIGN DEVELOPMENT PHASE - 22.5%
Task 3a Design Development/Site Plan Approval-Maplewood $ 29,950

Allowance for environmental testing $ 3,500
Task 3b Design Development/Site Plan Approval-Beechwood $ 11,950
Design Development Subtotals $ 41,900 $ 3,500

CONSTRUCTION DOCUMENTATION PHASE - 40%

Task 4a Construction Documentation — Maplewood $ 30,490
Allowance for Elec. Drawings secondary entries $ 2,000

Task 4b Construction Documentation — Beechwood $ 12,390
Task Sa Permitting/Regulatory Approvals — Maplewood $ 2,640
Task Sb Permitting and Regulatory Approvals - Beechwood $ 2,640
Task 6a Stormwater Design/CA/Certification — Maplewood $ 15,000
Task 6b Stormwater Design/CA/Certification — Beechwood $ 15.000

Construction Documentation Subtotals $ 42,880 $ 37,280
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BIDDING AND NEGOTIATION PHASE - 3.5%

Task 7a Bidding and Negotiation - Maplewood $ 3,500
Task 7b Bidding and Negotiation - Beechwood $ 3.500
Bidding and Negotiation Subtotals $ 7,000

CONSTRUCTION OBSERVATION/CLOSEOUT PHASE - 21%

Task 8a Construction Observation/Closeout-Maplewood $ 29,300
Allowance for 4 add’l progress meetings-Maplewood $ 2,000

Task 8b Construction Observation/Closeout-Beechwood $ 10,880
Allowance for 2 add’l progress meetings-Beechwood $ 1,000
Construction Observation/Closeout Subtotals $ 40,180 $ 3,000
Fee Subtotal: $148,950 $ 53,130

Total Amendment #1 Value: $202,080

5. In Exhibit A - Scope of Work: Design and Consulting Services for Maplewood and
Beechwood Cemeteries Facilities and Site Improvements Study, Section IV. Consultant Hourly

Rates, deleted the section in its entirety and replace with the following:

Additional Services shall require an amendment to the contract and shall be billed on a not-to-
exceed basis, in accordance with the hourly rates set forth in this Section. Additional services
shall not be performed by the Architect without express prior approval from the Owner.

The use of Allowances must be based on the hourly rates set forth in this Section and require

prior written approval from the Owner.

Coulter Jewell Thames, PA

Standard Hourly Rates
Principal Engineer/Landscape Architect/Surveyor .........ccoccceevveeenueeniueenane $
Licensed Professional ENgineer ............ccceevveveeeerciiieeiniiieeeiiee e $
Licensed Professional Landscape Architect ..........ccccoevevvveeriiieeencnieeenneen. $
Licensed Professional SUrveyor...........ccvvveveieieeriiiee e $
2-MAN SUIVEY CIEW ..eevivieirieeiieeiieeereeeteeeieeesreessseeseseesseeessseessseesseeanns $
1-MAN SUIVEY CTEW ..vviieiiiieiiieeiiieeiieeiee et eereesreeestreetaeeseseesaseeenneeenenes $
Associate Landscape ArChiteCt.........ccvievvieriiieiiiie e $
ENgineer-in-trailing ..........cccceeeueeierieeieeieete ettt ettt $
Field INSPECLOT ..c..eeeiiiiieiiieiie ettt $
AutoCAD/Survey TeChniCian...........ccvvevvieriiieeiie e eree s $
SECIELATTAL......eeieiiiiiiieie e $

140.00/hour
125.00/hour
125.00/hour
115.00/hour
125.00/hour
95.00/hour
95.00/hour
95.00/hour
75.00/hour
80.00/hour
35.00/hour

6. All terms and conditions of the Original Contract not modified by this Amendment still

remain in full force and effect.
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IN WITNESS WHEREOF, the City and the Contractor have caused this contract to be executed
under seal themselves or by their respective duly authorized agents or officers.

ATTEST: CITY OF DURHAM

By:

Pre-audit certificate, if necessary

COULTER JEWELL THAMES, P.A.

By: (SEAL)

Title of officer:

[The following officers may sign for the corporation: chairperson; president,; chief executive officer,
vice-president; assistant vice-president; treasurer, or chief financial officer.]

State of ACKNOWLEDGMENT BY CORPORATION

County of

I, a notary public in and for the aforesaid county and state, certify that
personally appeared before me this

day and stated that he or she is

(strike through the inapplicable:) chairperson/ president/ chief executive officer/ vice-president/ assistant
vice-president/ treasurer/ chief financial officer of Coulter Jewell Thames, P.A. a corporation, and that
by authority duly given and as the act of the corporation, he or she signed, under seal, the foregoing
contract or agreement with the City of Durham. This the day of ,20

My commission expires:

Notary Public
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